COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C21425

PCN. 21425-BI D

CONTRACT DESCRI PTI ON\:
ER I -70 GLENVOCD CANYON MP 124

PRQJECT NO NHPP 0702- 367
ER I -70 GLENVOCD CANYON MP 124
NAME OF ROAD:

PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:

Anerican G vil Constructors Wst Coast, LLC

2990 BAY VI STA COURT

Benci a CA 94510  (707)746-8028

CURRENT PROJECT AMI: $ 3,194, 240.98 PARTI Cl PATI NG

AWARD PRQJECT AM: $ 1,183, 105. 50 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 88. 69% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 361, 287. 82 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0002

COFRS REPCRTI NG CATEGCRY: 3

Page 1
ESTI MATE RUN 04/ 29/ 2016

07:39: 26

TIME CHARGED: 61.0 DAYS TIME ALLOW 5/5/2016 FI XED COVPLETI ON DATI

PERCENT TI ME: 91. 04 ORI G TIME ALLON 5/5/2016 FI XED COVPLETI ON DATI

EAGLE

PAY PERI OD ENDI NG 04/ 29/ 2016 DATE TI ME STARTED 02/29/2016
DATE LET 03/ 01/ 2016 DATE WORK BEGAN 02/ 29/ 2016
DATE AWARDED 03/ 10/ 2016 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 02/ 26/ 2016 DATE ACCEPTED

DATE NOTI CE TO PROCEED  02/29/ 2016

$ 2,408, 643. 20 $ 632, 030. 85
424, 309. 96 424, 309. 96
2,832, 953. 16 1, 056, 340. 81
0.00 0.00
2,832,953.16 1, 056, 340. 81
-17,746. 58 0. 00
0.00 0.00
2, 815, 206. 58 1, 056, 340. 81
0.00 0.00
0.00 0.00
2, 815, 206. 58 1, 056, 340. 81
0.00 0.00
PAENT DE $  1,053408

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21425

PCN: 21425-BI D

PRQJECT: NHPP 0702- 367

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking

0010 202-01140

*Renoval of Quardrail Type 4

0015 203-01525

*Backhoe (Special)

0020 203-01582

*Truck (Dunp)

0025 203-01590

0030 203-02330

*Labor er

0035 208-00035

*Aggr egat e Bag

0040 208-00045

*Concrete Washout Structure

0045 403-00720

0050 518-03100

Rapid Cure Silicone Joint Seal

0055 606- 99999 *Quardrail Type 7 (Precast)

*Front End Loader (Rubber Tire)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

48, 139. 000
SF
0. 65000
185. 000
LF
38. 00000
44. 000
HOUR
140. 00000
72.000
HOUR
120. 00000
29. 000
HOUR
115. 00000
351. 000
HOUR
50. 00000
0. 000
LF
11. 00000
1. 000
EACH
1, 800. 00000
0. 000
TON
1, 000. 00000
205. 000
LF
40. 00000
195. 000
LF

83. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

48, 139. 000
0. 000
48, 139. 000

185. 000
0. 000
185. 000

41. 000
3. 000
44.000

64. 000
8. 000
72.000

27.000
2.000
29. 000

166. 000
185. 000
351. 000

0. 000
0. 000
0. 000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

205. 000
0. 000
205. 000

0. 000
195. 000
195. 000

Page 2
ESTI MATE RUN 04/ 29/ 2016

07: 39: 26
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
31, 290. 35
0. 00
7, 030. 00
420. 00
6, 160. 00
960. 00
8, 640. 00
230. 00
3, 335. 00
9, 250. 00
17, 550. 00
0. 00
0. 00
0. 00
1, 800. 00
0. 00
0. 00
0. 00
8, 200. 00
16, 185. 00
16, 185. 00



CONTI D C21425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21425-BID ESTI MATE RUN 04/ 29/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO 0002 07:39: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 625- 00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0070 627-00005 *Epoxy Pavement Mar ki ng 281. 000 0. 000
GAL 281. 000 16, 579. 00
59. 00000 281. 000 16, 579. 00
0075 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 1, 701. 000 0. 000
SF 1, 701. 000 19, 391. 40
11. 40000 1, 701. 000 19, 391. 40
0080 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 2, 651. 000 0. 000
SF 2, 651. 000 33, 004. 95
12. 45000 2, 651. 000 33, 004. 95
0085 627-02010 *Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 152. 000 0. 000
SF 152. 000 2,736.00
18. 00000 152. 000 2,736.00
0090 630-00000  *Fl aggi ng 1, 675. 000 1, 626. 500
HOUR 48. 000 1, 344. 00
28. 00000 1, 674. 500 46, 886. 00
0095 630-00001  *Pilot Car Qperation 1, 232. 000 1, 232. 000
HOUR 0. 000 0. 00
65. 00000 1, 232. 000 80, 080. 00
0100 630-00007 *Traffic Control |nspection 5. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0105 630- 00009 *Traffic Control Vehicle (Truck) 1. 000 0. 900
EACH 0. 000 0. 00
4,900. 00000 0. 900 4,410. 00
0110 630-00012 *Traffic Control Managenent 63. 000 53. 000
DAY 10. 000 13, 000. 00
1, 300. 00000 63. 000 81, 900. 00



CONTI D C21425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21425-BID ESTI MATE RUN 04/ 29/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO 0002 07:39: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-80305 *Fl aggi ng Station Light 5. 000 4.500
EACH 0. 000 0. 00
2, 000. 00000 4. 500 9, 000. 00
0120 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 3. 600
EACH 0. 000 0. 00
20. 00000 3. 600 72.00
0125 630- 80342 *Construction Traffic Sign (Panel Size B) 80. 000 65. 700
EACH 0. 000 0. 00
20. 00000 65. 700 1, 314. 00
0130 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 5. 400
EACH 0. 000 0. 00
20. 00000 5. 400 108. 00
0135 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
1, 700. 00000 1. 800 3, 060. 00
0140 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 000 0. 00
3, 000. 00000 2.700 8, 100. 00
0145 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 87. 300
EACH 0. 000 0. 00
20. 00000 87. 300 1, 746. 00
0150 630-80370 *Concrete Barrier (Tenporary) 1, 020. 000 918. 000
LF 0. 000 0. 00
95. 00000 918. 000 87, 210. 00
0155 630- 80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0160 630-80392 *St ackabl e Tubul ar Mar ker 650. 000 557.100
EACH 0. 000 0. 00
20. 00000 557.100 11, 142. 00
0165 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 5. 000 4. 500
(Temporary) EACH 0. 000 0. 00
3, 000. 00000 4. 500 13, 500. 00



CONTI D: C21425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21425-BI D ESTI MATE RUN 04/ 29/ 2016
PRQIECT: NHPP 0702- 367 ESTI MATE NO 0002 07: 39: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 632- 00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
7, 500. 00000 1. 000 7, 500. 00
0175 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700- 70014 F/ A I ncentive 175, 000. 000 75, 000. 000
FA 100, 000. 000 100, 000. 00
1. 00000 175, 000. 000 175, 000. 00
0190 700- 70034 F/ A Towi ng 58, 236. 000 58, 236. 000
FA 0. 000 0. 00
1. 00000 58, 236. 000 58, 236. 00
0195 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 900- 00014 Added Item (Lunp Sun)/ CMO # 2 Bi ke Path Repair 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0285 601- 40400 Struct Conc Stain CMO # 2 Bike Path Repair 1, 222. 000 0. 000
[5\'% 1, 222. 000 28, 106. 00
23. 00000 1, 222. 000 28, 106. 00
0290 700- 70034 F/ACMDO# 3 Bridge Rail Type 8 (Special) 30, 429. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 956, 922.70 $ 241, 206.35 $ 909, 271. 70
CAT NO0201 PRQIECT TERM NI
0295 202- 00220 Rem Asphalt Mat CMD # 4 1, 737. 000 0. 000
Sy 1, 737. 000 79, 936. 74
46. 02000 1, 737. 000 79, 936. 74



CONTI D: C21425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21425-BID ESTI MATE RUN 04/ 29/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO. 0002 07:39: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 PRQIECT TERM NI
0300 202- 00240 Rem Asphal t Mat (Pl aning) CMO # 4 3, 022. 000 0. 000
Sy 0. 000 0. 00
13. 36000 0. 000 0. 00
0305 203-00100 Muck Excav CMO # 4 1, 089. 000 0. 000
cY 871. 000 51, 214. 80
58. 80000 871. 000 51, 214. 80
0310 304- 06007 ABC (CL 6) CMO # 4 1, 087. 000 0. 000
cY 908. 000 69, 734. 40
76. 80000 908. 000 69, 734. 40
0315 304- 06007 ABC (CL 6) CMO # 4 (Shoul dering) 333. 000 0. 000
Cy 0. 000 0. 00
38. 94000 0. 000 0. 00
0320 403-00720 HVA (Patching) (Asph) CMO # 4 270. 000 0. 000
TON 76. 060 17,577. 47
231. 10000 76. 060 17,577. 47
0325 403-34701 *Hot M x Asphalt (Grading SX) (75) CMD # 4 673. 000 0. 000
TON 0. 000 0. 00
126. 00000 0. 000 0. 00
0330 411-03352 *Asphalt Cement Perfornmance Grade (PG 58-28) CMO # 4 40. 000 0. 000
TON 0. 000 0. 00
666. 00000 0. 000 0. 00
0335 411-10255 *Emul Asph (SS) CMD # 4 456. 000 0. 000
GAL 0. 000 0. 00
5. 75000 0. 000 0. 00
0340 420-00132 Ceotextile (Separator) (CL 1) CMO # 4 1, 740. 000 0. 000
5% 1, 740. 000 5,011. 20
2. 88000 1, 740. 000 5,011. 20
0345 506- 01020 CGeogrid Reinforce CMO # 4 1, 740. 000 0. 000
Sy 1, 740. 000 12,214. 80
7.02000 1, 740. 000 12,214.80
0350 900- 00006 Added Item (Dol lar)/ Extended Overhead (CMO # 4) 178, 361. 600 0. 000
DOL 178, 361. 600 178, 361. 60
1. 00000 178, 361. 600 178, 361. 60



CONTI D C21425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21425-BID ESTI MATE RUN 04/ 29/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO 0002 07:39: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 PRQIECT TERM NI
0355 630-00000 Fl aggi ng CMO # 4 600. 000 0. 000
HOUR 152. 000 4, 256. 00
28. 00000 152. 000 4, 256. 00
0360 630-00007 Traf Crl Inspection CMDO # 4 12. 000 0. 000
DAY 1. 000 212.00
212. 00000 1. 000 212.00
0365 630-00012 Traf Crl Mt CMO # 4 30. 000 0. 000
DAY 5. 000 4,373. 45
874. 69000 5. 000 4,373. 45
0370 630-80341 Const Traf Sign (A) CMO # 4 18. 000 0. 000
EACH 16. 200 324.00
20. 00000 16. 200 324.00
0375 630-80342 Const Traf Sign (B) CMO # 4 22.000 0. 000
EACH 19. 800 396. 00
20. 00000 19. 800 396. 00
0380 630-80360 Drum Channel Dev CMOD # 4 12. 000 0. 000
EACH 10. 800 216. 00
20. 00000 10. 800 216. 00
0385 630-80380 Traffic Cone CMO # 4 107. 000 0. 000
EACH 96. 300 481. 50
5. 00000 96. 300 481. 50
CAT 0201 CURRENT AMI  $ 699, 996.78 $ 424,309.96 $ 424, 309. 96
CAT NOO300 STRUCTURES
0205 202- 00210 *Renoval of Concrete Pavenent 27.000 27.000
SY 0. 000 0. 00
142. 00000 27.000 3,834.00
0210 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 6, 300. 000 6, 300. 000
SY 0. 000 0. 00
48. 50000 6, 300. 000 305, 550. 00
0215 202-00425 *Renoval of Bridge Railing 450. 000 450. 000
LF 0. 000 0. 00
24. 00000 450. 000 10, 800. 00



CONTI D C21425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21425-BID ESTI MATE RUN 04/ 29/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO 0002 07:39: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0220 202- 00503 *Renoval of Portions of Present Structure 202. 000 154. 000
Sy 48. 000 13, 776. 00
287. 00000 202. 000 57,974. 00
0225 210- 00425 *Reset Bridge Railing 30. 000 0. 000
LF 30. 000 3, 600. 00
120. 00000 30. 000 3, 600. 00
0230 514-01030  *Bi keway Railing (Tinber) 50. 000 0. 000
LF 50. 000 6, 600. 00
132. 00000 50. 000 6, 600. 00
0235 519-01100 Epoxy Mortar (1njection) 30. 000 30. 000
LF 0. 000 0. 00
150. 00000 30. 000 4, 500. 00
0240 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 4, 103. 000 4,103. 000
SY 0. 000 0. 00
35. 00000 4,103. 000 143, 605. 00
0245 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 6, 955. 000 4, 000. 000
CF 2,610. 000 287, 100. 00
110. 00000 6, 610. 000 727, 100. 00
0250 601- 03041 *Concrete Cass D (Bridge) (Special) 64. 000 53. 000
cY 11. 000 26, 730. 00
2,430. 00000 64. 000 155, 520. 00
0255 602- 00020 *Rei nforcing Steel (Epoxy Coated) 11, 977. 000 10, 108. 000
LB 1, 869. 000 4,672. 50
2.50000 11, 977. 000 29, 942.50
0260 606- 10200 *Bridge Rail (Special) 500. 000 0. 000
LF 500. 000 24,500. 00
49. 00000 500. 000 24,500. 00
0265 606- 10805 *Bridge Rail Type 8 (Special) 155. 000 0. 000
LF 155. 000 22,010. 00
142. 00000 155. 000 22,010. 00



CONTI D C21425 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 21425-BID ESTI MATE RUN 04/ 29/ 2016
PRQJECT: NHPP 0702- 367 ESTI MATE NO 0002 07:39: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0270 608- 00026 *Concrete Bi keway (6 Inch) 27.000 0. 000
Sy 27.000 1, 836. 00
68. 00000 27.000 1, 836. 00
CAT 0300 CURRENT AMI  $ 1,535,321.50$% 390, 824.50$ 1, 497,371.50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
CAT 0400 CURRENT AMI  $ 2,000. 00 $ 0.00% 2, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 3,194,240.98$ 1,056,340.81$ 2,832, 953.16



